
 
 
 
 

Africa Centres for Disease Control and Prevision (Africa CDC) 
Annual Procurement Plan  

for the year 2024 



Consultancy Services 

 

 
 
 
 

Description
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request 

Submission Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting 

Contract 

Signing 

Cosnuslatancy Service  to conduct legal mapping and  

support the domestication of the IPC legal framework in 55 

Member States

ACDC/DCP/CS/ CS IC OC                                 72,000.00 Expertise France 20-Jan-24 25-Jan-24 24-Feb-24 16-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 11-Apr-24 18-Apr-24 25-Apr-24

Cosnultancy Service to support Africa CDC WASH 

resources to MS including WASH guidelines, SOPs, 

monitoring and evaluation frameworks, Job aids, protocols

ACDC/DCP/CS/ CS IC OC                                 72,000.00 Expertise France 1-Feb-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Consultancy Service to support the domestication of IPC 

Legal Framework  and develop the national IPC standards 
ACDC/DCP/CS/ CS INDV OC                                 72,000.00 Expertise France 20-Jan-24 25-Jan-24 24-Feb-24 16-Mar-24 23-Mar-24 28-Mar-24 4-Apr-24 11-Apr-24 18-Apr-24 25-Apr-24

Cosnultancy Service (8 IC) to conduct ToT on Emergency 

Obstetric and newborn care Managemnet for a pool of 

continental team of trainers on EmONC (Expert led training)

ACDC/DCP/CS/ CS CDS DC                                 38,000.00 World Bank  15-Mar-24 20-Mar-24 19-Apr-24 10-May-24 17-May-24 22-May-24 29-May-24 5-Jun-24 12-Jun-24 19-Jun-24

Consultancy Service  to develop the framework for multi-

sectoral engagement and action for NCDs prevention and 

control and mental health promotion in Africa

ACDC/DCP/CS/ CS INDV OC                                 54,000.00 World Bank  21-Jan-24 26-Jan-24 25-Feb-24 17-Mar-24 24-Mar-24 29-Mar-24 5-Apr-24 12-Apr-24 19-Apr-24 26-Apr-24

Short-term consultancies to support Member States with 

elimination of endemic and neglected tropical diseases
ACDC/DCP/CS/ CS INDV OC                                      50,400 World Bank  5-Feb-24 10-Feb-24 11-Mar-24 1-Apr-24 8-Apr-24 13-Apr-24 20-Apr-24 27-Apr-24 4-May-24 11-May-24

Contract extension for four (04) community health 

specialists 
ACDC/DCP/CS/ CS INDV DC                               180,000.00 UNICEF 1-Feb-24 8-Feb-24 15-Feb-24

Consultancy services for the development of the 

Emergency Response Framework.

ACDC/EPR/CS/
CS

IC OC  $                             70,000.00 Member States
1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

Consultancy service for the development of Knowledge 

management Framework for EPR

ACDC/EPR/CS/
CS

IC OC  $                             70,000.00 World Bank
1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

Consultancy services for the development of the 

Framework for the declaration of the Public Health 

Emergency of Continental Security

ACDC/EPR/CS/

CS

QCBS OC  $                           100,000.00 World Bank

15-Feb-24 28-Feb-24 29-Mar-24 19-Apr-24 26-Apr-24 1-May-24 8-May-24 15-May-24 22-May-24 29-May-24

Consultancy for procurement of data science and analytics  

services for  the development of the hazard atlas.

ACDC/EPR/CS/

CS

QCBS OC  $                           100,000.00 World Bank

1-Mar-24 14-Mar-24 13-Apr-24 4-May-24 11-May-24 16-May-24 23-May-24 30-May-24 6-Jun-24 13-Jun-24

Consultancy services to develop Emergency Preparedness 

framework

ACDC/EPR/CS/
CS

QCBS OC  $                           100,000.00 World Bank
15-Mar-24 28-Mar-24 27-Apr-24 18-May-24 25-May-24 30-May-24 6-Jun-24 13-Jun-24 20-Jun-24 27-Jun-24

Consultancy Service for Architectural design, supervision 

and Rennovation of Douala warehouse
ACDC/EPR/CS/ CS LCS OC

 $                             50,000.00 
AfDB 1-Mar-24 6-Mar-24 5-Apr-24 26-Apr-24 3-May-24 8-May-24 15-May-24 22-May-24 29-May-24 5-Jun-24

Consultancy service to Conduct studies to understand  the 

source, drivers, risk factors, burdens and effectiveness of 

interventions during disease outbreaks

ACDC/EPR/CS/ CS QCBS OC  $                           300,000.00 

World Bank  

15-Apr-24 28-Apr-24 28-May-24 18-Jun-24 25-Jun-24 30-Jun-24 7-Jul-24 14-Jul-24 21-Jul-24 28-Jul-24

Consultancy to develop the guidance document with digital 

platform on local manufacturing of diagnostics in Africa.
ACDC/LSN/CS/ CS INDV OC

 $                             65,000.00 

World Bank 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24 13-Apr-24 20-Apr-24

Consultancy to support the training of regulators on 

regulatory reliance and harmonization.
ACDC/LSN/CS/ CS INDV OC

 $                             55,000.00 
World Bank 15-Jan-24 20-Jan-24 19-Feb-24 11-Mar-24 18-Mar-24 23-Mar-24 30-Mar-24 6-Apr-24 13-Apr-24 20-Apr-24

Cosnultancy service to develop  Africa CDC pathogen genomic 

data sharing and archiving platform
ACDC/LSN/CS/ CS QCBS OC

 $                           500,000.00 
World Bank 5-Feb-24 18-Feb-24 19-Mar-24 9-Apr-24 16-Apr-24 21-Apr-24 28-Apr-24 5-May-24 12-May-24 19-May-24

Hiring of a fully fledged communication Agency ACDC/CPI/CS/ CS IC OC  $                                         -   Member States 25-Jan-24 7-Feb-24 8-Mar-24 29-Mar-24 5-Apr-24 10-Apr-24 17-Apr-24 24-Apr-24 1-May-24 8-May-24

Hiring of Consusltancy to support the development of 

Africa CDC Communication strategies (RCCE, Corporate 

Communication, Internal and Digital and Social Media)

ACDC/CPI/CS/ CS QCBS OC  $                           138,000.00 World Bank 25-Jan-24 7-Feb-24 8-Mar-24 29-Mar-24 5-Apr-24 10-Apr-24 17-Apr-24 24-Apr-24 1-May-24 8-May-24

Hiring of Consultant to develop Africa CDC website using 

Drupal
ACDC/CPI/CS/ CS IC OC  $                             10,000.00 

Member States
1-Feb-23 6-Feb-23 8-Mar-23 29-Mar-23 5-Apr-23 10-Apr-23 17-Apr-23 24-Apr-23 1-May-23 8-May-23

Cosnultancy service to Conduct NPHI capacity assessment 

using the Africa CDC NPHI monitoring Scorecardt for the 

North African Region

ACDC/PHIR/CS/ CS INDV OC  $                             60,000.00 World Bank Feb 1, 2024 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Consultancy Service fto roll out the implementation of 

Event Based Mangement System (EMS) in 5 AU Member 

States 

ACDC/SDI/CS/ CS QCBS OC  $                           200,000.00 Mastercard 21-Jan-24 3-Feb-24 4-Mar-24 25-Mar-24 1-Apr-24 6-Apr-24 13-Apr-24 20-Apr-24 27-Apr-24 4-May-24

Consultancy to review and validate all EBS audio video 

materials 
ACDC/SDI/CS/ CS LCS OC  $                             50,000.00 Mastercard 22-Jan-24 4-Feb-24 5-Mar-24 26-Mar-24 2-Apr-24 7-Apr-24 14-Apr-24 21-Apr-24 28-Apr-24 5-May-24

Consultancy to support Uganda and Rwanda public health 

agencies to link local Event Management System to other 

health data systems

ACDC/SDI/CS/ CS LCS OC  $                             80,000.00 World Bank 23-Jan-24 5-Feb-24 6-Mar-24 27-Mar-24 3-Apr-24 8-Apr-24 15-Apr-24 22-Apr-24 29-Apr-24 6-May-24

Consultancy for the development of continent- wide 

situation room to monitor and track public health threats
ACDC/SDI/CS/ CS QCBS OC  $                           200,000.00 World bank 24-Jan-24 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Recruitment of consultant- design and supervision of 

Warehouse contruction
ACDC/MA/CS/ C IC OC  $                             60,000.00 World Bank Feb 1, 2024 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Recruitment of consultant for establishment of centeral 

Archive 
ACDC/MA/CS/ C IC OC  $                             86,400.00 World Bank Feb 1, 2024 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Consultancy service to support Organizational 

Development and Institutional Capacity Building
ACDC/MA/CS/ C IC OC

 $                             17,000.00 
World Bank Feb 1, 2024 6-Feb-24 7-Mar-24 28-Mar-24 4-Apr-24 9-Apr-24 16-Apr-24 23-Apr-24 30-Apr-24 7-May-24

Consultancy service for Operationalization Finalization of 

RCC Operational Framework
ACDC/RCC/CS. CS QCBS OC  $                             86,400.00 World Bank  24-Feb-24 8-Mar-24 7-Apr-24 28-Apr-24 5-May-24 10-May-24 17-May-24 24-May-24 31-May-24 7-Jun-24

 Total  $    2,936,200.00 

RCC

Division of Surveillance and Disease Intelligence 

Division of Management and Administration 

Division of Disease Control and Prevention 

Emergency Preparedness and Response 

Laboratory Systems and Networks 

Public Health Institutes and Research  

Executive Office 

Communications and Public Information 



Goods 
 

  

 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 

Description

(Value cannot exceed 250 Characters)
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request Submission 

Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting Contract Signing 

Procurement of EmONC Training Materials (Mannequins and 

all related equipment )
ACDC/DCP/G/ G RFQ LC  $                             80,000.00 World Bank  15-Mar-23 20-Mar-23 27-Mar-23 17-Apr-23 24-Apr-23 N/A N/A N/A 1-May-23 8-May-23

Procurement of Deployment kits for Africa CDC staff; Jackets, 

T-shirts, Umbrellas, Caps, Bags, Hoodies and power banks
ACDC/EPR/G GO RFB OC  $                           150,000.00 Master Card 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procurement of warehouse equipement and installation for 

Douala warehouse
ACDC/EPR/G GO RFB OC  $                        1,436,348.00 AFDB N/A N/A N/A 8-Feb-24 15-Feb-24 N/A N/A N/A 22-Feb-24 29-Feb-24

Procurement of PHEOC ICT equipment for the 

operationalization of the Africa CDC HQ PHEOC, RCCs and 

Staff 

ACDC/EPR/G GO RFB OC  $                           828,165.00 World Bank 20-Mar-24 25-Mar-24 24-Apr-24 15-May-24 22-May-24 N/A N/A N/A 29-May-24 5-Jun-24

Procurement of PHEOC ICT equipment for the 

operationalization of the PHEOC in 23 selected MS
ACDC/EPR/G GO RFB OC  $                      11,500,000.00 AfDB N/A N/A N/A 8-Mar-24 15-Mar-24 N/A N/A N/A 22-Mar-24 29-Mar-24

Procurement and distribution of critical medical 

countermeasures for priority pathogens; Cholera,Ebola 

and Murbarg, Yellow Fever, Menengitis and Influenza of 

new subtype

ACDC/EPR/G GO RFB OC  $                        1,976,720.00 World Bank 3-Apr-23 8-Apr-23 8-May-23 29-May-23 5-Jun-23 N/A N/A N/A 12-Jun-23 19-Jun-23

Procurement of  Tablets for laboraotry mapping data collection ACDC/LSN/G/ GO RFQ LC  $                             15,000.00 World Bank 2-Feb-23 7-Feb-23 14-Feb-23 7-Mar-23 14-Mar-23 N/A N/A N/A 21-Mar-23 28-Mar-23

Procurement of data servers, high performce computers ACDC/LSN/G/ GO RFB OC  $                           430,000.00 World Bank 28-Feb-23 5-Mar-23 4-Apr-23 25-Apr-23 2-May-23 N/A N/A N/A 9-May-23 16-May-23

Procurement of Illumina equipment and reagents (Genome 

Sequencing Systems for Pathogen Genomics and Pandemic 

Surveillance)

ACDC/LSN/G/ GO RFB DC  $                     437,060.00 AfDB 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procurement of Next Generation Sequencing (NGS) and 

TapeStation 4200 Instruments for 3 Member States
ACDC/LSN/G/ GO RFB DC  $                        1,194,405.00 AfDB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 N/A N/A N/A 10-May-23 17-May-23

None

Procurement of IT equipment  (tablets and laptops)  for the roll 

out Event management Management system in Member States 
ACDC/SDI/G/ G RFB OC  $                           300,000.00 Mastercard 4-Apr-23 9-Apr-23 9-May-23 30-May-23 6-Jun-23 N/A N/A N/A 13-Jun-23 20-Jun-23

Procurement of warehouese equipment and archive 

equipment (Shelves,materials ahandling  equipment 

and furniture)

ACDC/MA/G/

GO

RFB OC

 $                           350,000.00 

World Bank 4-Mar-23 9-Mar-23 8-Apr-23 29-Apr-23 6-May-23 N/A N/A N/A 13-May-23 20-May-23

Procurement of Vehicles for the five  RCC 4x4 ACDC/MA/G/ GO RFB LC  $                           248,332.00 Ms 3-Feb-23 8-Feb-23 15-Feb-23 8-Mar-23 15-Mar-23 N/A N/A N/A 22-Mar-23 29-Mar-23

Procurement of vehicles for HQ( 4x4,double cabin pickup,Min 

bus,and Coaster)
ACDC/MA/G/

GO
RFB LC

 $                           228,781.00 
MS 3-Feb-23 8-Feb-23 15-Feb-23 8-Mar-23 15-Mar-23 N/A N/A N/A 22-Mar-23 29-Mar-23

Procurement of ICT equipment(Desktop,Laptop,Scanners, 

Printers,licences)
ACDC/MA/G/

GO
RFB OC

 $                        1,500,000.00 
World Bank/MS 10-Apr-23 15-Apr-23 15-May-23 5-Jun-23 12-Jun-23 N/A N/A N/A 19-Jun-23 26-Jun-23

None

 Total  $  20,674,811.00 

Division of Disease Control and Prevention 

Executive Office 

Emergency Preparedness and Response 

Puplic Health Policy Diplomacy and Communications 

Laboratory Systems and Networks 

Division of Management and Administration 

Public Health Research and Institutes 

Division of Surveillance and Disease Intelligence 



 
 
 
 

Goods 
 

  

 
 
 
 
 
 
   
 
 
 
 
 
 
 

Description

(Value cannot exceed 250 Characters)
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request Submission 

Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting Contract Signing 

Procurement of EmONC Training Materials (Mannequins and 

all related equipment )
ACDC/DCP/G/ G RFQ LC  $                             80,000.00 World Bank  15-Mar-23 20-Mar-23 27-Mar-23 17-Apr-23 24-Apr-23 N/A N/A N/A 1-May-23 8-May-23

Procurement of Deployment kits for Africa CDC staff; Jackets, 

T-shirts, Umbrellas, Caps, Bags, Hoodies and power banks
ACDC/EPR/G GO RFB OC  $                           150,000.00 Master Card 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procurement of warehouse equipement and installation for 

Douala warehouse
ACDC/EPR/G GO RFB OC  $                        1,436,348.00 AFDB N/A N/A N/A 8-Feb-24 15-Feb-24 N/A N/A N/A 22-Feb-24 29-Feb-24

Procurement of PHEOC ICT equipment for the 

operationalization of the Africa CDC HQ PHEOC, RCCs and 

Staff 

ACDC/EPR/G GO RFB OC  $                           828,165.00 World Bank 20-Mar-24 25-Mar-24 24-Apr-24 15-May-24 22-May-24 N/A N/A N/A 29-May-24 5-Jun-24

Procurement of PHEOC ICT equipment for the 

operationalization of the PHEOC in 23 selected MS
ACDC/EPR/G GO RFB OC  $                      11,500,000.00 AfDB N/A N/A N/A 8-Mar-24 15-Mar-24 N/A N/A N/A 22-Mar-24 29-Mar-24

Procurement and distribution of critical medical 

countermeasures for priority pathogens; Cholera,Ebola 

and Murbarg, Yellow Fever, Menengitis and Influenza of 

new subtype

ACDC/EPR/G GO RFB OC  $                        1,976,720.00 World Bank 3-Apr-23 8-Apr-23 8-May-23 29-May-23 5-Jun-23 N/A N/A N/A 12-Jun-23 19-Jun-23

Procurement of  Tablets for laboraotry mapping data collection ACDC/LSN/G/ GO RFQ LC  $                             15,000.00 World Bank 2-Feb-23 7-Feb-23 14-Feb-23 7-Mar-23 14-Mar-23 N/A N/A N/A 21-Mar-23 28-Mar-23

Procurement of data servers, high performce computers ACDC/LSN/G/ GO RFB OC  $                           430,000.00 World Bank 28-Feb-23 5-Mar-23 4-Apr-23 25-Apr-23 2-May-23 N/A N/A N/A 9-May-23 16-May-23

Procurement of Illumina equipment and reagents (Genome 

Sequencing Systems for Pathogen Genomics and Pandemic 

Surveillance)

ACDC/LSN/G/ GO RFB DC  $                     437,060.00 AfDB 1-Mar-23 6-Mar-23 13-Mar-23 3-Apr-23 10-Apr-23 N/A N/A N/A 17-Apr-23 24-Apr-23

Procurement of Next Generation Sequencing (NGS) and 

TapeStation 4200 Instruments for 3 Member States
ACDC/LSN/G/ GO RFB DC  $                        1,194,405.00 AfDB 1-Mar-23 6-Mar-23 5-Apr-23 26-Apr-23 3-May-23 N/A N/A N/A 10-May-23 17-May-23

None

Procurement of IT equipment  (tablets and laptops)  for the roll 

out Event management Management system in Member States 
ACDC/SDI/G/ G RFB OC  $                           300,000.00 Mastercard 4-Apr-23 9-Apr-23 9-May-23 30-May-23 6-Jun-23 N/A N/A N/A 13-Jun-23 20-Jun-23

Procurement of warehouese equipment and archive 

equipment (Shelves,materials ahandling  equipment 

and furniture)

ACDC/MA/G/

GO

RFB OC

 $                           350,000.00 

World Bank 4-Mar-23 9-Mar-23 8-Apr-23 29-Apr-23 6-May-23 N/A N/A N/A 13-May-23 20-May-23

Procurement of Vehicles for the five  RCC 4x4 ACDC/MA/G/ GO RFB LC  $                           248,332.00 Ms 3-Feb-23 8-Feb-23 15-Feb-23 8-Mar-23 15-Mar-23 N/A N/A N/A 22-Mar-23 29-Mar-23

Procurement of vehicles for HQ( 4x4,double cabin pickup,Min 

bus,and Coaster)
ACDC/MA/G/

GO
RFB LC

 $                           228,781.00 
MS 3-Feb-23 8-Feb-23 15-Feb-23 8-Mar-23 15-Mar-23 N/A N/A N/A 22-Mar-23 29-Mar-23

Procurement of ICT equipment(Desktop,Laptop,Scanners, 

Printers,licences)
ACDC/MA/G/

GO
RFB OC

 $                        1,500,000.00 
World Bank/MS 10-Apr-23 15-Apr-23 15-May-23 5-Jun-23 12-Jun-23 N/A N/A N/A 19-Jun-23 26-Jun-23

None

 Total  $  20,674,811.00 

Division of Disease Control and Prevention 

Executive Office 

Emergency Preparedness and Response 

Puplic Health Policy Diplomacy and Communications 

Laboratory Systems and Networks 

Division of Management and Administration 

Public Health Research and Institutes 

Division of Surveillance and Disease Intelligence 
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Description

Reference No. Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request 

Submission Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting Contract Signing 

None 

None 

Procurement of printing service for outbreak responses reports ACDC/EPR/NC/ NC RFQ LC  $                                10,000.00 World Bank 1-Mar-24 6-Mar-24 13-Mar-24 23-Mar-24 2-Apr-24 5-Apr-24 10-Apr-24 20-Apr-24 27-Apr-24 7-May-24

Procurement of  Printing Services for  dissemination of risk ranking and 

prioritized list, hazard and threat mapping desk review  and Africa CDC hazard 

altas, frameworks, reports and documents

ACDC/EPR/NC/ NC RFQ 

LC

 $                                20,000.00 World Bank

10-Mar-24 15-Mar-24 22-Mar-24 1-Apr-24 11-Apr-24 14-Apr-24 19-Apr-24 29-Apr-24 6-May-24 16-May-24

None 5-Jan-00 12-Jan-00 2-Feb-00 9-Feb-00 14-Feb-00 21-Feb-00 28-Feb-00 16-Feb-00 23-Feb-00

Procurement of Learning resources for AES (open Athens Subscription, books, 

paid resources)
ACDC/PHIR/NC/ NC DC DC

 $                                10,000.00 
World Bank 1-Mar-24 6-Mar-24 13-Mar-24 23-Mar-24 2-Apr-24 12-Apr-24

Procurement of Software for AES ( statistical applications) ACDC/PHIR/NC/ NC DC DC  $                                20,000.00 World Bank 1-Mar-24 6-Mar-24 13-Mar-24 23-Mar-24 2-Apr-24 12-Apr-24

Procurement of Health Insurance for AES fellows ACDC/PHIR/NC/ NC RFQ LC  $                              120,000.00 World Bank 1-Feb-24 6-Feb-24 13-Feb-24 23-Feb-24 4-Mar-24 7-Mar-24 12-Mar-24 22-Mar-24 29-Mar-24 8-Apr-24

Articulate Suite Subscription - Authoring Tool for Africa CDC Learning 

management system
ACDC/PHIR/NC/ NC DC DC

 $                                  3,000.00 
MS 1-Feb-24 6-Feb-24 13-Feb-24 23-Feb-24 4-Mar-24 14-Mar-24

None 5-Jan-00 12-Jan-00 2-Feb-00 9-Feb-00 14-Feb-00 21-Feb-00 28-Feb-00 16-Feb-00 23-Feb-00

Printing of Promotional and branded materials ACDC/CPI/NC/ NC RFQ LC  $                                50,000.00 MS 1-Feb-24 6-Feb-24 13-Feb-24 23-Feb-24 4-Mar-24 7-Mar-24 12-Mar-24 22-Mar-24 29-Mar-24 8-Apr-24

Development and printinng of communication materials in all AU languages ACDC/CPI/NC/ NC RFQ LC  $                                72,000.00 World Bank 1-Feb-24 6-Feb-24 13-Feb-24 23-Feb-24 4-Mar-24 7-Mar-24 12-Mar-24 22-Mar-24 29-Mar-24 8-Apr-24

 Total  $        305,000.00 

Executive Office

Division of Management and Administration 

Division of Surveillance and Disease Intelligence 

Cmmunicatoin and Public Information 

Division of Disease Control and Prevention 

Emergency Preparedness and Response 

Laboratory Systems and Networks 

Public Health Research and Institutes 



 

 

Works  
 

 

 

Description
Reference No. 

Category - 

Sourcing 

Sourcing 

Method

Type of 

Competition 

 Estimated Amount in US$ Financed By
Request 

Submission Date  Invitation Date Opening Date Evaluation Date Approval Date 

Opening of 

Financial 

Proposal

Combined 

Evaluation 
Approval Date Contract Vetting Contract Signing 

Renovation of Warehouse at the Continental Logistics base in Douala-

Cameroon
ACDC/EPR/W/001 W RFB OC  $                                      600,000.00 MS 23-Mar-24 28-Mar-24 27-Apr-24 18-May-24 25-May-24 N/A N/A N/A 1-Jun-24 8-Jun-24

Construction of central archives and warehouse ACDC/MA/W/002 W RFB OC  $                                      200,000.00 MS 23-Apr-24 28-Apr-24 28-May-24 18-Jun-24 25-Jun-24 N/A N/A N/A 2-Jul-24 9-Jul-24

 Total  $              800,000.00 

Division of Management and Administration 

Emergency Preparedness and Response 


