




Annual Procurement Plan 2025



Procurement Cost Estimate per Category

2025 Africa CDC Annual Pr	ocurem	ent Plan
Category	Total	Amount (USD)
GOODS	\$	20,151,650.42
CONSULTANCY SERVICES	\$	4,307,704.00
WORKS	\$	900,000.00
NON-CONSULTANCY SERVICES	\$	170,000.00
Total	\$	25,529,354.42



Sourcing Methods Mapping

Sourcing Category Code	Sourcing Category Definition	Type of Competition Code	Sourcing Type of Competition
GO	Goods	ОС	Open Competition
W	Works	LC	Limited Competition
CS	Consultant Services	DC	Direct Competition
NC	Non-Consulting Services		
QCBS	Quality and Cost-Based Selection	RFP	Request for Proposals
FBS	Fixed Budget Selection	RFB	Request for Bids
LCS	Least Cost Selection	RFQ	Request for Quotations
QBS	Quality Based Selection	DIR	Direct Selection
CQS	Consultant Qualification Selection	UN	UN Agencies (Direct)
CDS	Direct Selection		,
INDV	Individual Consultant Selection		
UN	UN Agencies (Direct)		
PRA	Procurement Agents		
Sourcing Method Code (W)	Procurement Method Definition	Sourcing Method Code (NC)	Procurement Method Definition
RFP	Request for Proposals	RFP	Request for Proposals
RFB	Request for Bids	RFB	Request for Bids
RFQ	Request for Quotations	RFQ	Request for Quotations
DIR	Direct Selection	DIR	Direct Selection
UN	UN Agencies (Direct)	UN	UN Agencies (Direct)
FCA	Force Account	FCA	Force Account
PPP	Public Private Partnerships	PPP	Public Private Partnerships

											İ						
<u>Description</u>	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estim	ated Amount in US\$	Financed By	Request Submission Date sultancy Services	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Communication and Public Information							0011	suitarity oct vices									
Hire a consulting firm to Develop a Rumor Tracking System for Africa CDC	ACDC/CPI/CS/01	cs	QCBS	ОС	\$	200,000.00	WB	31-Mar-25	5-Apr-25 5-Jan-00	5-May-25 4-Feb-00	20-May-25 25-Feb-00	27-May-25 3-Mar-00	3-Jun-25 8-Mar-00	10-Jun-25 15-Mar-00	17-Jun-25 22-Mar-00	24-Jun-25 29-Mar-00	1-Jul-25 5-Apr-00
Digital Health																· '	
Hire a consultancy firm to design and operationalize a continental Digital Health Observatory system	ACDC/DH/CS/01	CS	QCBS	ОС	\$	350,000.00	WB	21-Apr-25	26-Apr-25	26-May-25	10-Jun-25	17-Jun-25	24-Jun-25	1-Jul-25	8-Jul-25	15-Jul-25	22-Jul-25
Emergency Preparedness and Response																	
Hire a senior consultant for 90 working to develop Africa CDC IHR core capacities Dashboard and score card; and map out priority support areas in IHR core capacity	ACDC/EPR/CS/01	cs	IC	ос	\$	54,000.00	WB	20-Mar-25	25-Mar-25	9-Apr-25	24-Apr-25	1-May-25	N/A	N/A	N/A	6-May-25	11-May-25
development for each MS Hire a senior consultant for 60 working days (during a period of 6 months) to develop AVoHC-EMT framework of	ACDC/EPR/CS/02	CS	IC	ОС	\$	36,000.00	WB	11-Mar-25	16-Mar-25	31-Mar-25	15-Apr-25	22-Apr-25	N/A	N/A	N/A	27-Apr-25	2-May-25
operations Hire one Senior consultant for 45 working days to upgrade the existing AVoHC Net digital platform for roster management	ACDC/EPR/CS/03	CS	IC	ос	\$	27,000.00	WB	3-Mar-25	8-Mar-25	23-Mar-25	7-Apr-25	14-Apr-25	N/A	N/A	N/A	19-Apr-25	24-Apr-25
Finance Hire consulting firm to upgrade and replace the current																	
multiple systems with one integrated financial, operational and accounting systems that meet AfCDC needs Hire a consulting firm to operationalize The Africa Epidemic	ACDC/FIN/CS/01	cs	QCBS	ОС	\$	362,259.00	WB	3-Mar-25	8-Mar-25	7-Apr-25	28-Apr-25	5-May-25	10-May-25	17-May-25	24-May-25	31-May-25	7-Jun-25
Fund by developing manual, guidelines and other related necessary procedures including consultation with F15 and validation by relevant stakeholders	ACDC/FIN/CS/02	cs	QCBS	ОС	\$	200,000.00	WB	7-Mar-25	12-Mar-25	11-Apr-25	2-May-25	9-May-25	14-May-25	21-May-25	28-May-25	4-Jun-25	11-Jun-25
Hire external assurance services providing international firm on multi - year scope of work to compliment the work of OiO and enhance overall capacities of internal review and audit functions.	ACDC/FIN/CS/03	CS	QCBS	ос	\$	160,830.00	WB	17-Mar-25	22-Mar-25	21-Apr-25	12-May-25	19-May-25	24-May-25	31-May-25	7-Jun-25	14-Jun-25	21-Jun-25
Hire a firm to provide training & capacity building program to Africa CDC finance Directorate staff.	ACDC/FIN/CS/04	cs	QCBS	ос	\$	110,225.00	WB	21-Mar-25	26-Mar-25	25-Apr-25	16-May-25	23-May-25	28-May-25	4-Jun-25	11-Jun-25	18-Jun-25	25-Jun-25
Hire a firm to develop Africa CDC Accounting and Financial Management Manual	ACDC/FIN/CS/05	CS	QCBS	oc	\$	110,000.00	WB	25-Mar-25	30-Mar-25	29-Apr-25	20-May-25	27-May-25	1-Jun-25	8-Jun-25	15-Jun-25	22-Jun-25	29-Jun-25
Hire consulting firm to conduct finance function strategy &	ACDC/FIN/CS/06	cs	QCBS	oc	\$	100,000.00	WB	28-Mar-25	2-Apr-25	2-May-25	23-May-25	30-May-25	4-Jun-25	11-Jun-25	18-Jun-25	25-Jun-25	2-Jul-25
structure review Hire consulting firm to develop treasury and cash	ACDC/FIN/CS/07	cs	QCBS	oc	s	50,000.00	WB	8-Mar-25	13-Mar-25	12-Apr-25	3-May-25	10-May-25	15-May-25	22-May-25	29-May-25	5-Jun-25	12-Jun-25
management policy Hire a consultancy firm for development of internal audit	ACDC/FIN/CS/08	cs	QCBS	oc	s	50,000.00	WB	3-Mar-25	8-Mar-25	7-Apr-25	28-Apr-25	5-May-25	10-May-25	17-May-25	24-May-25	31-May-25	7-Jun-25
function	ACDC/FIN/C3/00	ω.	QCD3	- 00	a a	30,000.00	WD	3-War-23	0-IVIAI-23	7-Apr-23	20-Apr-23	3-Way-23	10-Way-23	17-Way-25	24-Way-23	31-Way-23	7-501725
Human Resources Management																	
Resource Information System (HRIS) to streamline HR processes such as recruitment, contract management, onboarding, performance management, and employee records.	ACDC/HRM/CS/01	CS	FBS	ос	\$	45,000.00	WB	15-Mar-25	20-Mar-25	19-Apr-25	10-May-25	17-May-25	22-May-25	29-May-25	5-Jun-25	12-Jun-25	19-Jun-25
hire a Consulting firm to develop content and portals where employees can access HR services, update their information, and manage their benefits.	ACDC/HRM/CS/02	cs	FBS	ОС	\$	45,000.00	WB	7-Mar-25	12-Mar-25	11-Apr-25	2-May-25	9-May-25	14-May-25	21-May-25	28-May-25	4-Jun-25	11-Jun-25
Hire a individual consultant to develop Africa CDC staff Handbook	ACDC/HRM/CS/03	cs	IC	ос	\$	32,000.00	WB	21-Mar-25	26-Mar-25	10-Apr-25	25-Apr-25	2-May-25	N/A	N/A	N/A	7-May-25	12-May-25
Legal Affairs and Dispute Settlement																	
Hire a Consultant for 60 days over a period of 6 months to design and implement administrative rules and guidelines for the Africa CDC.	ACDC/LAD/CS/01	cs	IC	ос	\$	24,000.00	WB	17-Mar-25	22-Mar-25	6-Apr-25	21-Apr-25	28-Apr-25	N/A	N/A	N/A	3-May-25	8-May-25
Local Manufacturing and Health Commodifies Hire five Individual Consultants to provide traning on vaccine quality testing, targetting personnel at 10 (TBC) National Regulatory Authorities in Africa.	ACDC/LMH/CS/01	cs	IC	ОС	\$	40,000.00	WB	15-Feb-25	20-Feb-25	7-Mar-25	22-Mar-25	29-Mar-25	N/A	N/A	N/A	3-Apr-25	8-Apr-25
Hire Individual Consultat to develop intern tutor training materials and training of tutors	ACDC/LMH/CS/02	cs	IC	ОС	\$	12,000.00	CEPI	20-Feb-25	25-Feb-25	12-Mar-25	27-Mar-25	3-Apr-25	N/A	N/A	N/A	8-Apr-25	13-Apr-25
Primary Health Care Hire a consultant 60 days over a 3 month period to finalize the continental WASH strategy and develop accompany technical documents	ACDC/PHC/CS/01	cs	IC	ОС	\$	24,000.00	WB	28-Feb-25	5-Mar-25	20-Mar-25	4-Apr-25	11-Apr-25	N/A	N/A	N/A	16-Apr-25	21-Apr-25
Public Health Institutes																	
Hiring of a firm to develop five online courses	ACDC/PHI/CS/01	CS	DS	DS	\$	40,000.00	WB	14-Feb-25	19-Feb-25	6-Mar-25	21-Mar-25	28-Mar-25	N/A	N/A	N/A	2-Apr-25	7-Apr-25
Planning, Reporting and Accountability																	
Hire a consultants for 6 months to lead the development of additional MEL system modules aligned with Africa CDC's strategic goals and objectives.	ACDC/PRA/CS/01	cs	IC	ОС	\$	97,500.00	WB	11-Mar-25	16-Mar-25	31-Mar-25	15-Apr-25	22-Apr-25	N/A	N/A	N/A	27-Apr-25	2-May-25
Hire consultants for 6 months to lead the mid-term evaluation of the Africa CDC Strategic Plan 2023-2027 to evaluate Africa CDC's progress on its strategic objectives,	ACDC/PRA/CS/02	cs	IC	ос	\$	97,500.00	WB	17-Mar-25	22-Mar-25	6-Apr-25	21-Apr-25	28-Apr-25	N/A	N/A	N/A	3-May-25	8-May-25
evaluate Africa CDC's progress on its strategic objectives,									13-Jan-00	12-Feb-00	4-Mar-00	11-Mar-00	16-Mar-00	23-Mar-00	30-Mar-00	6-Apr-00	13-Apr-00

<u>Description</u>	Reference No.	Category -	Sourcing Method	Type of Competition	Estimated Amo in US\$	unt <u>Financed By</u>	Request _ Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Orleans and Immunities						Co	nsultancy Services									
Science and Innovation																
Hire a consultancy firm to support Mpox vaccines Safety surveillance study	ACDC/PRA/CS/01	cs	QCBS	OC	\$ 508,890	.00 CEPI	12-Apr-25	17-Apr-25	17-May-25	7-Jun-25	14-Jun-25	19-Jun-25	26-Jun-25	3-Jul-25	10-Jul-25	17-Jul-25
Hire two consultants to Develop recommendations for harmonization of tools, protocols, and practices for the generation of evidence of safety with the deployment of new vaccines in public health emergencies.	ACDC/PRA/CS/02	cs	IC	ос	\$ 90,000	.00 CEPI	27-Mar-25	1-Apr-25	16-Apr-25	1-May-25	8-May-25	N/A	N/A	N/A	13-May-25	18-May-25
Supply Chain Division																
Hire a firm to Conduct Feasibility Study and Detailed Design for the Establishment of Africa CDC Mega Warehouse in Addis Ababa	ACDC/SCD/CS/01	cs	QCBS	ос	\$ 492,500	.00 WB	10-Feb-25	15-Feb-25	17-Mar-25	7-Apr-25	14-Apr-25	19-Apr-25	26-Apr-25	3-May-25	10-May-25	17-May-25
Hire a firm to Conduct Supply Chain System Certification at Africa CDC	ACDC/SCD/CS/01	cs	QCBS	ОС	\$ 453,500	.00 WB	10-Feb-25	15-Feb-25	17-Mar-25	7-Apr-25	14-Apr-25	19-Apr-25	26-Apr-25	3-May-25	10-May-25	17-May-25
Recruit a consulting firm to Conduct a feasibility study for	ACDC/SCD/CS/01	CS	QCBS	oc	\$ 112,500	.00 WB	27-Mar-25	1-Apr-25	1-May-25	22-May-25	29-May-25	3-Jun-25	10-Jun-25	17-Jun-25	24-Jun-25	1-Jul-25
Surveillance and Disease Intelligence																
Recruit a consulptancy firm to conduct a feasibility study to develop a continetnatal data lake and platform for situational and predictive analytics.	ACDC/SDI/CS/01	cs	QCBS	ОС	\$ 120,000	.00 WB	3-Mar-25	8-Mar-25	7-Apr-25	28-Apr-25	5-May-25	10-May-25	17-May-25	24-May-25	31-May-25	7-Jun-25
Recruit senior consultant on system development and integration to support the upgrading of the EMS systems and intergration of Africa CDC EMS in countries with other surveillance systems. Gmonths consultancy.	ACDC/SDI/CS/02	cs	IC	ос	\$ 63,000	.00 WB	7-Mar-25	12-Mar-25	27-Mar-25	11-Apr-25	18-Apr-25	N/A	N/A	N/A	23-Apr-25	28-Apr-25
Hire individual consultant services for the landscape assessment and analysis of mortality data systems and recommendations for integrating data from multiple sources in 5 AU MS.	ACDC/SDI/CS/03	CS	IC	ос	\$ 60,000	.00 WB	17-Mar-25	22-Mar-25	6-Apr-25	21-Apr-25	28-Apr-25	N/A	N/A	N/A	3-May-25	8-May-25
Hire senior Individual consultant services to conduct Baseline assessment on the implementation of cross- border surveillance in AU member states, and development of a technical operational guide /plan for the Cross border surveillance strategic Framework	ACDC/SDI/CS/04	CS	IC	ос	\$ 58,000	.00 WB	21-Mar-25	26-Mar-25	10-Apr-25	25-Apr-25	2-May-25	N/A	N/A	N/A	7-May-25	12-May-25
Hire a consultant to support Development of Mortality surveillance continental database	ACDC/SDI/CS/05	cs	IC	OC	\$ 41,000	.00 WB	25-Mar-25	30-Mar-25	14-Apr-25	29-Apr-25	6-May-25	N/A	N/A	N/A	11-May-25	16-May-25
Hire a Senior Consultant support the development of environmental/ wastewater surveillance strategy	ACDC/SDI/CS/06	cs	IC	OC	\$ 41,000	.00 WB	28-Mar-25	2-Apr-25	17-Apr-25	2-May-25	9-May-25	N/A	N/A	N/A	14-May-25	19-May-25
Total					\$4,307,704.	00										

								1									
Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition		d Amount in JS\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Administration							Good	ls									
Procure Office Equipment, Furniture and Office Supplies for Africa CDC and RCC	ACDC/ADM/G/01	GO	RFB	ОС	\$	170,000.00	WB	14-Mar-25	19-Mar-25	18-Apr-25	9-May-25	16-May-25	N/A	N/A	N/A	23-May-25	30-May-25
Emergency Preparedness and Response																	
Procure additional Equipment for the PHEOC in 23 MS	ACDC/EPR/G/01	GO	RFQ	DC	\$	620,200.00	AFDB	14-Mar-25	19-Mar-25	26-Mar-25	9-Apr-25	16-Apr-25	N/A	N/A	N/A	23-Apr-25	30-Apr-25
Procure office communication and branding of PHEOC in 23 MS. 57,9000/ MS	ACDC/EPR/G/02	GO	RFQ	LC	\$	1,283,500.00	AFDB	14-Mar-25	19-Mar-25	26-Mar-25	9-Apr-25	16-Apr-25	N/A	N/A	N/A	23-Apr-25	30-Apr-25
Centre for Laboratory Diagnostics and Systems																	
Procurement of Laboratory Equipment for the Africa CDC Reference Laboratory	ACDC/LDS/G/01	GO	RFB	ос	s	8.002.927.00	WB	10-Feb-25	15-Feb-25	1-Apr-25	22-Apr-25	6-May-25	13-May-25	27-May-25	10-Jun-25	13-May-25	20-May-25
Procurement of Laboratory Equipment for Laboratories in Three Member States to establish routine molecular detection and sequencing capacity for wastewater surveillance	ACDC/LDS/G/02	GO	RFB	ос	\$	297,648.00	CEPI	28-Feb-25	5-Mar-25	4-Apr-25	25-Apr-25	2-May-25	N/A	N/A	N/A	9-May-25	16-May-25
Procurement of IT Equpment for Africa CDC and 4 natinoal reference laboratories to support network information and data management system	ACDC/LDS/G/03	GO	RFB	ос	\$	289,083.00	CEPI	28-Feb-25	5-Mar-25	4-Apr-25	25-Apr-25	2-May-25	N/A	N/A	N/A	9-May-25	16-May-25
Supply and Delivery of GeneXpert IV 4-module PCR System and servcie support for two Member States	ACDC/LDS/G/04	GO	RFQ	DC	\$	850,000.00	AFDB	10-Feb-24	15-Feb-24	22-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
Supply and Delivery of genome sequencing reagents (Mpox) for four Member States	ACDC/LDS/G/05	GO	RFQ	DC	\$	530,000.00	AFDB	10-Feb-24	15-Feb-24	22-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
Supply and Delivery of qPCR reagents (Mpox) for 11 Member states	ACDC/LDS/G/06	GO	RFQ	DC	\$	1,000,000.00	AFDB	10-Feb-24	15-Feb-24	22-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
Supply and Delivery of Laboratory Equipment for Moluicular Testing (Mpox) for two Member States	ACDC/LDS/G/07	GO	RFQ	DC	\$	1,020,000.00	AFDB	10-Feb-24	15-Feb-24	22-Feb-24	7-Mar-24	14-Mar-24	N/A	N/A	N/A	21-Mar-24	28-Mar-24
Local Manufacturing and Health Commodities																	
Procurement of Quality Control (QC) equipment (including training, maintenance, first year consumables, access to standards or reagents) for two African National Control Labs	ACDC/LMH/G/01	GO	RFB	ос	\$	1,246,116.00	CEPI	31-Mar-25	5-Apr-25	12-Apr-25	3-May-25	10-May-25	N/A	N/A	N/A	17-May-25	24-May-25
Management and Information Systems																	
Purchase of Microsoft 365 Licences	ACDC/MIS/G/01	GO	RFQ	DC	\$	573,000.00	WB	5-Apr-25	10-Apr-25	17-Apr-25	8-May-25	15-May-25	N/A	N/A	N/A	22-May-25	29-May-25
Purchase of Fiber Connection and back up for Easter RCC Purchase of Fiber Connection and back up for Centeral	ACDC/MIS/G/02 ACDC/MIS/G/03	GO GO	RFQ RFQ	LC LC	\$	50,000.00 50,000.00	WB WB	10-Mar-25 10-Mar-25	15-Mar-25 15-Mar-25	22-Mar-25 22-Mar-25	12-Apr-25 12-Apr-25	19-Apr-25 19-Apr-25	N/A N/A	N/A N/A	N/A N/A	26-Apr-25 26-Apr-25	3-May-25 3-May-25
Purchase of Fiber Connection and back up for Western	ACDC/MIS/G/03	GO	RFQ	LC	\$	50,000.00	WB	10-Mar-25	15-Mar-25	22-Mar-25	12-Apr-25	19-Apr-25	N/A	N/A	N/A	26-Apr-25	3-May-25
Purchase of Fiber Connection and back up for Southern	ACDC/MIS/G/05	GO	RFQ	LC	\$	50,000.00	WB	10-Mar-25	15-Mar-25	22-Mar-25	12-Apr-25	19-Apr-25	N/A	N/A	N/A	26-Apr-25	3-May-25
Procure ICT Equipment and Licesnses	ACDC/MIS/G/06	GO	RFB	OC	\$	1,575,815.42	WB	24-Apr-25	29-Apr-25	6-May-25	27-May-25	3-Jun-25	N/A	N/A	N/A	10-Jun-25	17-Jun-25
									5-Jan-00	4-Feb-00	25-Feb-00	3-Mar-00	N/A	N/A	N/A	10-Mar-00	17-Mar-00
Public Health Institutes																	
Procurement of the NPHIs CoEs equipment's (Server, storage systems, desk tops, USB, flat screen TV, heavy duty printers)	ACDC/PHI/G/01	GO	RFB	ос	\$	818,528.00	MS	28 feb 25	5-Mar-25	12-Mar-25	2-Apr-25	9-Apr-25	N/A	N/A	N/A	16-Apr-25	23-Apr-25
Procurement of licenses for the maintenance of the Africa CDC leaning management system	ACDC/PHI/G/01	GO	RFQ	DC	\$	25,000.00	WB	14 Apr 25	19-Apr-25	26-Apr-25	17-May-25	24-May-25	N/A	N/A	N/A	31-May-25	7-Jun-25
Science and Innovation																	
Procure license to maintain and update the clinical trial community (ctc.africa) platform within Africa CDC servers.	ACDC/SAI/G/1	GO	RFQ	DC	\$	200,000.00	WB	28-Mar-25	2-Apr-25	2-May-25	23-May-25	30-May-25	N/A	N/A	N/A	6-Jun-25	13-Jun-25
Supply Chain Division																	
Procurement of Laboratory Equipment and Supplies, Medical Equipment, Cold Chain Equipment and Deployment Kits for Africa CDC	ACDC/SCD/G/1	GO	RFB	ОС	\$	1,449,833.00	WB	14-Apr-25	19-Apr-25	26-Apr-25	17-May-25	24-May-25	N/A	N/A	N/A	31-May-25	7-Jun-25
Total					\$ 20,15	51,650.42											

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contra Signi
					Non-	Consultancy										
Management and Information Systems																
lire a data center certification firm to inspect and certify the frica CDC data center	ACDC/MIS/NC/01	NC	RFQ	LC	\$ 30,000.00	WB	10-Mar-25	15-Mar-25	22-Mar-25	12-Apr-25	19-Apr-25	N/A	N/A	N/A	26-Apr-25	3-Ma
Supply Chain Division																
y chain deployment handbook	ACDC/SCD/NC/01	NC	RFQ	LC	\$ 80,000.00	WB	15-Apr-25	20-Apr-25	27-Apr-25	18-May-25	25-May-25	N/A	N/A	N/A	1-Jun-25	8-Ju
Support and Maintenance fee for the implementation of e- Procurement system for Africa CDC	ACDC/SCD/NC/02	NC	RFQ	DC	\$ 50,000.00	WB	5-Nov-25	10-Nov-25	17-Nov-25	22-Nov-25	26-Nov-25	N/A	N/A	N/A		10-D
Division of Surveillance and Disease Intelligence																
ranslate the Continental Strategic Framework/roadmap for cross-border Surveillance in all AU languges	ACDC/SDI/NC/01	NC	RFQ	DC	\$ 4,000.00	WB	3-Mar-25	8-Mar-25	15-Mar-25	20-Mar-25	24-Mar-25	N/A	N/A	N/A	31-Mar-25	7-Ap
Print print the Continental Strategic Framework/roadmap for cross-border Surveillance in all AU languges	ACDC/SDI/NC/02	NC	RFQ	LC	\$ 6,000.00	WB	20-Apr-25	25-Apr-25	2-May-25	23-May-25	30-May-25	N/A	N/A	N/A	6-Jun-25	13-Jı
Total					\$ 170,000,00											

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$		Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
pply Chain Division																
Renovation of Africa CDC Warehouse (1780 m2) at CLB/Douala - Cameroon	ACDC/SCD/W/01	w	RFB	ос	\$ 900,000.00	AFDB	14-Mar-2025	19-Mar-25	18-Apr-25	9-May-25	16-May-25	N/A	N/A	N/A	23-May-25	30-May-25
Total					\$ 900,000.00											



